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Utran Stage-2 375 375 10-Jul-09 08-Nov-09

KLTPS-4 75 75 21-Oct-08 20-Dec-09

Kahalgaon - 7 500 47 30-Jun-09

SUGEN - 10 383 NIL 18-Nov-08 19-Jul-09

SUGEN - 20 383 NIL 30-Jan-09 28-Jul-09

SUGEN - 30 383 NIL 27-Mar-09 15-Aug-09

APL - 1 330 250 23-May-09 04-Aug-09

APL - 2 330 250 24-Feb-10 17-Mar-10

APL - 3 330 250 30-Jul-10 02-Aug-10

APL - 4 330 250 25-Nov-10 20-Dec-10

APL - 5 660 500 23-Dec-10 26-Dec-10

APL - 6 660 500 03-Jun-11 20-Jul-11

APL - 7 660 02-Oct-11

APL - 8 660 09-Feb-12

APL - 9 660 05-Mar-12

Sipat Stage-I - 1 540 180 01-Oct-11

GSEG stage -2 1st unit 350 350 24-Oct-11

Essar Vadinar-1 600 500 24-Nov-11 22-Feb-12

ACB India Ltd. Unit - 1 135 100 06-Oct-11 13-Dec-11

CGPL UMPP Unit - 1 800 380 08-Jan-12 07-Mar-12

CGPL UMPP Unit - 2 800 380 10-Jul-12 30-Jul-12

CGPL UMPP Unit - 3 800 380 06-Oct-12 27-Oct-12

CGPL UMPP Unit - 4 28-Dec-12 21-Jan-13

CGPL UMPP Unit -5 830 394 04-Mar-13 21-Mar-13

Essar Vadinar-2 600 500 03-Apr-12 15-Jun-12

UTPS Extn. Unit - 6 500 500 01-Oct-12 08-Jun-13

ACB India Ltd. Unit - 2 135 100 01-Jan-12 21-Jun-12

Sipat Stage-I  - 2 540 180 01-Feb-12 25-May-12

VSTPS-IV-1 500 120 14-Jun-12 01-Mar-13

Mauda - 1 500 120 08-Apr-12 13-Mar-13

Sipat Stage-I  - 3 540 180 01-Apr-12 01-Aug-12

UNO Sugen 382.5 AN 03-Dec-12 04-Apr-13

CAPACITY ADDITION IN GUJARAT STATE FROM 01.04.09


